PGCB Public Meeting Presentation
November 18, 2009

NEW PARX CASINO

LOBBY STONE

LOBBY FLOOR

PORTALS

PORTAL

XCLUSIVE SOFFIT

XCLUSIVE

JAX BAR

FIXTURE 1

FIXTURE 2

FIXTURE 3

FIXTURE 4

FIXTURE 5

360 BAR

360 BAR STAGE

CASINO FLOOR

CAGE FRONT

CAGE REAR

SIMULCAST AREA

FOODIES

FOODIES 2

RESTROOM 1

RESTROOM 2

November

November						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
	Carpet Install					
	Base Install					
	Techs Prep New Units (player tracking, options, etc.)					
8	9	10	11	12	13	14
	Base Install					
	Techs Prep New Units (player tracking, options, etc.)					
15	16	17	18	19	20	21
	Base Install					
	Techs Prep New Units (player tracking, options, etc.)					
22	23	24	25	26	27	28
	Install 120 New Units	Install 120 New Units	Install 120 New Units	Install 120 New Units	Install 119 New Units	

December

December							
S	**M**	**T**	**W**	**T**	**F**	**S**	
29	30	1	2	3	4	5	
	PGCB Testing	PGCB Testing	PGCB Testing	PGCB Testing	PGCB Testing	Move 175 Prog. & 26 Standard	Total of 800 Installed
6	7	8	9	10	11	12	
Move 236	Move 236	Move 236	Move 236	Move 236	DOR Test 1,834 Units		Total of 1,834 Installed & Tested
	3rd Closes at 3 am						
13	14	15	16	17	18	19	
Move 450	Move 450	Move 420 DOR Test 1,466 (Goal)	Test Day 4p-10p	Open for Business			Total of 3,300 Installed & Test by 12p
PPC Closes at 3 am							12/16/09