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Anticipated Job CreationAnticipated Job Creation

INTERIM PHASE I TOTAL

Construction Jobs: 500 600 1,100

Permanent Casino Jobs: 500 600 1,100
(Avg. Compensation, incl. 
benefits: $40,000/yr.)



Projected Gross Terminal RevenueProjected Gross Terminal Revenue

INTERIM PHASE I

2006 Projections: $182 M $372 M

Current Projections: $240 M $400 M



Projected Tax Revenue Per YearProjected Tax Revenue Per Year

INTERIM PHASE I

CITY OF PHILADELPHIA: $   16 M $   25 M

COMMONWEALTH OF PA:

Tax Relief (34%): $82 M $136 M

Economic Development: $12 M $20 M
(incl. PA Convention Center)



Projected Cost ComparisonProjected Cost Comparison

2006 April 2009 
Approved Proposed
Development Plan Modified Plan 

Slot License $50 $50
Land $71 $73
Interim Facility $146 $133
Parking Garage $54 $73
Phase 1 $139 $144

Total Costs $460 $474

2006 April 2009 
Approved Proposed
Development Plan Modified Plan 

Slot License $50 $50
Land $71 $73
Interim Facility $146 $133
Parking Garage $54 $73
Phase 1 $139 $144

Total Costs $460 $474

Costs in MillionsCosts in Millions



Interim Casino

Design/Approval Period:  4 months

Construction Period:  9 months

Anticipated Opening: 2nd Quarter 2010



Interim Casino: Site PlanInterim Casino: Site Plan

Image courtesy of Cope Linder ArchitectsImage courtesy of Cope Linder Architects



Interim Casino: Floor PlansInterim Casino: Floor Plans

Image courtesy of Cope Linder ArchitectsImage courtesy of Cope Linder Architects



Phase 1 Casino: Site PlanPhase 1 Casino: Site Plan

Image courtesy of Cope Linder ArchitectsImage courtesy of Cope Linder Architects



Phase 1 Casino: Mezzanine Level PlanPhase 1 Casino: Mezzanine Level Plan

Image courtesy of Cope Linder ArchitectsImage courtesy of Cope Linder Architects



Phase 1 Casino: Perspective ViewPhase 1 Casino: Perspective View

Image courtesy of Cope Linder ArchitectsImage courtesy of Cope Linder Architects



Phase 2 Casino & Future Development: Site PlanPhase 2 Casino & Future Development: Site Plan

Image courtesy of Cope Linder ArchitectsImage courtesy of Cope Linder Architects
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Phase 2 Casino & Future Development: Roof PlanPhase 2 Casino & Future Development: Roof Plan



Proposed Modified Development PlanProposed Modified Development Plan
• Substantially similar to the 2006 Approved Development Plan• Substantially similar to the 2006 Approved Development Plan

2006 April 2009 
Approved Proposed
Development Plan Modified Plan

INTERIM
Gaming Floor SF 40,400 40,000
No. of Slots 1,500 1,700
F&B Outlets 3 3
Parking Spaces * 2,700 1,465
Cage SF 6,700 5,000
PSP / PGCB SF 2,650 2,800

PHASE 1
Gaming Floor SF 84,000 80,000
No. of Slots 3,000 3,000
F&B Outlets 8 7
Parking Spaces 3,063 3,265
Cage SF 6,700 5,000
PSP / PGCB SF 2,650 2,800
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* Construction of a 2,400 space parking garage was planned during the interim phase under the 
Approved Development Plan.  Under the Proposed Modified Plan, during the interim phase 
approximately 1,465 parking spaces will be provided on surface lots and a 3,300 space parking 
garage will be constructed after the opening of the interim facility.
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approximately 1,465 parking spaces will be provided on surface lots and a 3,300 space parking 
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Approvals Needed to Open Interim / 
Phase I Casino
Approvals Needed to Open Interim / 
Phase I Casino

• City Administration approval of the modifications 

• City Council approval of the modifications

No Army Corps of Engineers Permit Required
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