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• Terry McKenna, Executive Vice 
President, Keating Consulting 

 
• Wendy Hamilton, General Manager, 

SugarHouse Casino 
 

• Rosemarie Cook, Vice President of 
Gaming, SugarHouse Casino 

 



Terry McKenna 
Executive Vice President 

Keating Consulting 
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Existing Casino 
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1107-1119 N. 
Delaware Avenue, 
Acquired in 2009 

Expanded Project Site 
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Phase 1A – Shackamaxon CSO 
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Looking northwest at the head of the 
Shackamaxon Street Drainage Channel 

and the existing brick sewer outfall 

Between the casino site and  
Pier 42/43, looking southeast 
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Phase 1A – Site Plan 
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Laurel Street Work 
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Site Plan – Temporary Poker Facility 
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Poker Main 
Entrance Existing Casino 

Valet Entrance 



Elevation View from Delaware Avenue 
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Existing Casino Proposed Temporary 
Poker Facility 



View from Delaware Avenue 
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Floor Plan – Temporary Poker Facility 
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Poker Main 
Entrance 
(150 SF) 

Reception and 
Security Desk 

(SF included in 
Gaming Floor) 

Snack Bar 
(623 SF) 

Cage 
(385 SF) 

Administrative 
Office 

(287 SF) 

Gaming Floor 
(5,410 SF) 



Project Schedule – Temporary Poker Facility 
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Phase 1A Permits/Approvals 

17 

• Updates on permitting and approvals have been provided to PGCB staff 
• City Planning Commission Approval, November 15, 2011 
• City Submerged Lands License Approval, January 31, 2012 
• City Ordinances amending Zoning Code, December 1, 2011 and May 2, 2013 
• PennDOT on Highway Occupancy Permit (In Progress; expected mid-July 

2014) 
• PADEP Earth Disturbance Permits (Amendment obtained March 11, 2014; 

Further amendment in progress, expected early August 2014) 
• PADEP Chapter 105/US Army Corps 10/404 Permits (Issued March 17, 2014 

and June 5, 2014, respectively) 
• Working with the City of Philadelphia to secure all other necessary permits 

to commence construction (All approvals are By-Right) 
• +/- 15 month construction schedule from start of the Shackamaxon CSO 

Relocation in June 2014 (Fall 2015 Grand Opening); Garage and building 
foundations scheduled to begin in August 2014 

 
 
 
 

 
 
 



Project Schedule – Phase 1A 
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Phase 1A – Project Budget 
 
Project Budget – $164M 
 

• Initial budget of $155M increased to $164M 
 
• $3.6M expended to date on planning, development, 

professional fees, and related property improvements 
 

• Excludes costs associated with the Laurel Street CSO 
Reconstruction and the Temporary Poker Facility 
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Wendy Hamilton 
General Manager 

SugarHouse Casino 
 

Rosemarie Cook 
Vice President, Gaming 

SugarHouse Casino 
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Temporary Poker Facility 
Temporary Facility 
• Demand for Poker in Philadelphia 
• 24/7 operation, including food and beverage offerings (alcohol 

service pursuant to licensed hours) 
• Removed within 24 months 
 
Capital Investment  of $2.9M 
 
Revenue to the City and Commonwealth 
• Revenue potential for 13 months of operation is expected to 

exceed $11M 
• Additional gaming tax to the City and Commonwealth based on 

revenue potential for 13 months of operation is estimated at 
$1.8M, including approximately $340K to the City in Local Share 
Assessment, Business Privilege Tax, and Settlement Taxes 
 

 
 

 
 
 
 

 
 
 
 
 

 
 
 
 

21 



Temporary Poker Facility 
Employment 
• 100 new permanent jobs related to Temporary Poker 

Facility, including Gaming, Security, Surveillance, Cage, 
and Food & Beverage 

 

Dealers/Dealer School 
• 80 Poker Dealer positions, filled with a mix of 

experienced and newly trained dealers 
• Free SugarHouse Poker School will be open to current 

employees and candidates from the immediate 
community 
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Temporary Poker Facility 
Current Security Plan* 
• Security Officers in the Temporary Poker Facility at all 

times; Security Officer stationed at the entrance and  
Security Officer to rove within the facility 

• Full compliment of fire sprinklers and safety alarms tied 
directly to main casino system 

Current Surveillance Plan* 
• New surveillance cameras; all monitored by Surveillance 

and recorded per PGCB regulations 
• Surveillance and Security will be alerted if cage or safety 

alarms are activated (identical system to all other casino 
areas) 
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*Pending PGCB approval 



Temporary Poker Facility 
Internal Controls* 

• Pending PGCB approval of Temporary Poker Facility, 
we are prepared to submit all required documents to 
PGCB Gaming Operations and Compliance for 
approval 
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*Pending PGCB approval 



 
Conclusion 
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