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CHAI RVAN Di G ACOMO COLINS: Let's go to the
next Petition and then we will break and have sone
del i berati on.

The next Petition is the delay for 1,500 sl ot
machi nes -- to have 1,500 slot nachi nes operating.

MR. KRAUS: Yes. Again, for the record, Fred
Kraus.

When the |icense was issued in August of 2007
as M. DeSalvio has already stated. He appeared before
the Board at the request of the Board to give the Board
a project update.

At that tine, M. DeSalvio said that the
proj ect which at the License Hearing we originally
predi cted and projected that the casino would be open in
July of '08 and the hotel and multi-purpose center woul d
formin Novenber of '08.

Due to the foundation problens, the asbestos
probl ems, and various other construction matters, the
current projected date at the tine for the casino
portion was the second quarter of '09, followed three
months later with the sanme del ay between casi no and
hotel as we originally projected.

The next day, the Board -- at that hearing, the
Board granted us the license. It was contenplated when

M. DeSalvio and | appeared in front of the Board in
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August of '07 that the opening would be in the second
quarter of '09.

The Board was provided with an update by
Li censing staff in April of '08, which repeated the
proj ected openi ng date of second quarter of '09.

We t hink good cause has been shown under
Section 1210 of the Act because it is -- it was sinply
not physically possible to conplete the building, to
conplete the casino within a year of the grant that the
license in '09 would currently project in the second
quarter of '09.

So for those reasons, we woul d request an
extension of time under Section 1210.

CHAl RMAN Di G ACOMO COLINS:  Okay.

Enf or cement Counsel ?

V5. DAVENPORT: No questi ons.

MR. PITRE: W have no questions on this.

CHAI RVAN Di G ACOMD COLINS: Okay. We're going
to take a recess and we will be returning in a short
peri od of tine.

(The hearings concluded at 12: 02 p.m)
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| hereby certify that the proceedi ngs and
evi dence are contained fully and accurately in the notes
taken by me on the within proceedings and that this is a

correct transcript of the sane.

Hllary M Hazlett, Reporter
Notary Public



